

Update from Brian Hines provided on July 11, 2022.

Chad:

The Bathymetric Study is done but the C&T engineers are having trouble with the ACAD file. Should be worked out today.

Progress continues on Site Plan and electrical Single Line Diagram and procurement and interconnection application.

Let me know if you have any questions.

--Brian